

# End-to-End Process · Plan-to-Serve (P2S)

PCF 5.2.1 Resource Demand · PCF 5.2.2 Resource Plan · PCF 5.4.1 Initiate · PCF 5.4.2 Execute · PCF 5.4.3 Complete

## View 2 — End-to-End Process Specification

P2S End-to-End Process Specification · People · Process · Data · Technology

| Step · PCF                                       | Pattern · M3%   | People                                                      | Process                                                                                                                                                                                                                                                                                                             | Data · CRUD                                                                                                                                                                                                                                     | Technology                                                                                                                                                                                                                                                 |
|--------------------------------------------------|-----------------|-------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Resource Planning (PCF 5.2.1–5.2.2)              |                 |                                                             |                                                                                                                                                                                                                                                                                                                     |                                                                                                                                                                                                                                                 |                                                                                                                                                                                                                                                            |
| Manage Service Delivery Resource Demand<br>5.2.1 | Knowledge 65%   | Resource Planner, Capacity Manager, AI — Forecasting Engine | Monitor the delivery pipeline and develop baseline demand forecasts; collaborate with customers and sales on consensus forecasts; determine skill availability against current and forecast orders; monitor and revise forecasts as actuals come in; measure forecast accuracy                                      | <b>C Demand Forecast</b> <i>Resource Planning Platform</i><br><b>U Demand Forecast</b> <i>Resource Planning Platform</i>                                                                                                                        | <b>Resource Planning Platform</b> — SAP IBP, Kantata, Mavenlink — forecasting and resource planning<br><b>AI Forecasting</b> — baseline model generation                                                                                                   |
| Create and Manage Resource Plan<br>5.2.2         | Knowledge 65%   | Resource Planner, Capacity Manager, AI — Capacity Matching  | Maintain the skills taxonomy; create the resource plan; match resource demand against capacity, skills, and capabilities; collaborate with suppliers and partners to supplement capacity; identify critical resource and capacity constraints                                                                       | <b>C Skills Taxonomy</b> <i>Resource Planning Platform</i><br><b>C Resource Plan</b> <i>Resource Planning Platform</i><br><b>R Supplier/Partner Capacity</b> <i>Partner Collaboration Portal</i>                                                | <b>AI Capacity Matching</b> — automated demand/skill matching<br><b>Partner Collaboration Portal</b> — capacity data exchange                                                                                                                              |
| Initiate (PCF 5.4.1)                             |                 |                                                             |                                                                                                                                                                                                                                                                                                                     |                                                                                                                                                                                                                                                 |                                                                                                                                                                                                                                                            |
| Initiate Service Delivery<br>5.4.1               | Document 40%    | Project Manager, Account Manager, AI — Document Review      | Review the contract and agreed terms; understand and refine customer requirements; modify, revise, and obtain approval of the project plan; review customer business objectives; confirm environmental readiness; identify, select, and assign delivery resources; establish engagement rules and people objectives | <b>R Contract</b> <i>PSA/Project Platform</i><br><b>C Project Plan</b> <i>PSA/Project Platform</i><br><b>U Project Plan</b> <i>PSA/Project Platform</i><br><b>C Resource Assignment</b> <i>PSA/Project Platform</i>                             | <b>PSA/Project Platform</b> — SAP PS, Mavenlink, Kantata — project setup and contract linkage<br><b>AI Contract Review</b> — terms extraction and risk flagging<br><b>AI Resource Matching</b> — assignment recommendation                                 |
| Execute (PCF 5.4.2)                              |                 |                                                             |                                                                                                                                                                                                                                                                                                                     |                                                                                                                                                                                                                                                 |                                                                                                                                                                                                                                                            |
| Execute Service Delivery<br>5.4.2                | Knowledge 65%   | Delivery Team, Solution Architect, AI — Build Support       | Analyze the customer environment and needs; define and validate the solution; identify and route changes for approval; obtain approval to proceed; build or configure the solution per make/buy decision; deploy the solution                                                                                       | <b>R Project Plan</b> <i>PSA/Project Platform</i><br><b>C Solution Definition</b> <i>PSA/Project Platform</i><br><b>U Solution Definition</b> <i>PSA/Project Platform</i><br><b>C Deployment Record</b> <i>PSA/Project Platform</i>             | <b>PSA/Project Platform</b> — delivery tracking<br><b>AI Solution Drafting</b> — configuration/build acceleration<br><b>Change Management Workflow</b> — approval routing                                                                                  |
| Complete (PCF 5.4.3)                             |                 |                                                             |                                                                                                                                                                                                                                                                                                                     |                                                                                                                                                                                                                                                 |                                                                                                                                                                                                                                                            |
| Complete Service Delivery<br>5.4.3               | Transaction 35% | Project Manager, Finance, AI — System Automated             | Conduct the service delivery review and evaluate success; complete and finalize financial management activities; confirm delivery against contract terms; release resources; manage service delivery completion; harvest knowledge for reuse; archive records and update systems                                    | <b>R Deployment Record</b> <i>PSA/Project Platform</i><br><b>C Service Delivery Review</b> <i>PSA/Project Platform</i><br><b>U Project Plan</b> <i>PSA/Project Platform</i><br><b>C Financial Closeout Record</b> <i>Finance/Billing System</i> | <b>PSA/Project Platform</b> — closeout workflow<br><b>Finance/Billing System</b> — final invoicing and reconciliation<br><b>AI Knowledge Harvesting</b> — lessons-learned extraction and tagging<br><b>AI Resource Release</b> — automated capacity return |

CRUD Legend: **C** Create **R** Read **U** Update **D** Delete · No operation

CRUD Matrix — Resource Planning (PCF 5.2.1–5.2.2)

## CRUD Matrix — Resource Planning (PCF 5.2.1–5.2.2)

End-to-End Process · Plan-to-Serve (P2S)

PCF 5.2.1 Resource Demand · PCF 5.2.2 Resource Plan · PCF 5.4.1 Initiate · PCF 5.4.2 Execute · PCF 5.4.3 Complete

| Data Entity               | System of Record             | 5.2.1 | 5.2.1 | 5.2.2 | 5.2.2 | 5.2.2 |   |   |   |   |   |   |   |
|---------------------------|------------------------------|-------|-------|-------|-------|-------|---|---|---|---|---|---|---|
| Demand Forecast           | Resource Planning Platform   | C     | U     | -     | -     | -     | - | - | - | - | - | - | - |
| Skills Taxonomy           | Resource Planning Platform   | -     | -     | C     | -     | -     | - | - | - | - | - | - | - |
| Resource Plan             | Resource Planning Platform   | -     | -     | -     | C     | -     | - | - | - | - | - | - | - |
| Supplier/Partner Capacity | Partner Collaboration Portal | -     | -     | -     | -     | R     | - | - | - | - | - | - | - |

CRUD Matrix — Initiate (PCF 5.4.1)

| CRUD Matrix — Initiate (PCF 5.4.1) |                      |       |       |       |       |   |   |   |   |   |   |   |   |
|------------------------------------|----------------------|-------|-------|-------|-------|---|---|---|---|---|---|---|---|
| Data Entity                        | System of Record     | 5.4.1 | 5.4.1 | 5.4.1 | 5.4.1 |   |   |   |   |   |   |   |   |
| Contract                           | PSA/Project Platform | R     | -     | -     | -     | - | - | - | - | - | - | - | - |
| Project Plan                       | PSA/Project Platform | -     | C     | U     | -     | - | - | - | - | - | - | - | - |
| Resource Assignment                | PSA/Project Platform | -     | -     | -     | C     | - | - | - | - | - | - | - | - |

CRUD Matrix — Execute (PCF 5.4.2)

| CRUD Matrix — Execute (PCF 5.4.2) |                      |       |       |       |       |   |   |   |   |   |   |   |   |
|-----------------------------------|----------------------|-------|-------|-------|-------|---|---|---|---|---|---|---|---|
| Data Entity                       | System of Record     | 5.4.2 | 5.4.2 | 5.4.2 | 5.4.2 |   |   |   |   |   |   |   |   |
| Project Plan                      | PSA/Project Platform | R     | -     | -     | -     | - | - | - | - | - | - | - | - |
| Solution Definition               | PSA/Project Platform | -     | C     | U     | -     | - | - | - | - | - | - | - | - |
| Deployment Record                 | PSA/Project Platform | -     | -     | -     | C     | - | - | - | - | - | - | - | - |

CRUD Matrix — Complete (PCF 5.4.3)

| CRUD Matrix — Complete (PCF 5.4.3) |                        |       |       |       |       |   |   |   |   |   |   |   |   |
|------------------------------------|------------------------|-------|-------|-------|-------|---|---|---|---|---|---|---|---|
| Data Entity                        | System of Record       | 5.4.3 | 5.4.3 | 5.4.3 | 5.4.3 |   |   |   |   |   |   |   |   |
| Deployment Record                  | PSA/Project Platform   | R     | -     | -     | -     | - | - | - | - | - | - | - | - |
| Service Delivery Review            | PSA/Project Platform   | -     | C     | -     | -     | - | - | - | - | - | - | - | - |
| Project Plan                       | PSA/Project Platform   | -     | -     | U     | -     | - | - | - | - | - | - | - | - |
| Financial Closeout Record          | Finance/Billing System | -     | -     | -     | C     | - | - | - | - | - | - | - | - |